


Progress against Business Plan projects



Key

The blue speedometer chart shows the aggregated perceived rate of completion as judged by project colleagues. The two needles show the rate of completion this quarter and, for comparison, last quarter.

Milestones met vs milestones scheduled to be met shows the aggregate of milestones achieved to date compared to how many were scheduled to be met by this point in the year.

Under each project the traffic light signal indicates whether the project is on schedule, at risk of falling behind schedule, or behind schedule. The fraction indicates how many of the project milestones have been met.

Milestones met against milestones scheduled to be met: **8/9**

Breaking down regulatory barriers	Tackling unmet legal need	Performance, evaluation & oversight
Project 1 ● 1/3	Project 4 ● 2/3	Project 8 ● 1/3
Project 2 ● 2/3	Project 5 ● 0/1	Project 9 ● 2/3
Project 3 ● 0/1	Project 6 Complete	Project 10 ● 0/1
	Project 7 ● 0/1	Project 11 ● 1/2
		Project 12 ● 2/3

Applications to change reg arrangements

Applications

Open at start	2
New applications	0
Completed applications	2
Open at end	0
Exemptions	6

Performance Indicators

Applications -	
Acknowledged (2 days)	100%
Published on website (2 days)	100%
Decision in 28 days	0
Decision in 90 days	1
Decisions over 90 days	0
Average time to decision (days)	64

Statutory decisions headlines

- Ongoing assessment of ICAEW designation applications; all advice
- BSB completed review of responses to consultation on the s69; to proceed with a version largely unchanged from consultation
- Bar Council/ BSB PCF application approved